

Purchase & Procurement Knowledge

Purchase orders, suppliers, lead time and delay analysis

Purpose for the AI Assistant

Lets the assistant analyse buying activity, supplier performance and delivery delays, and identify procurement risk. Purchase and Procurement are one combined function at Qadri Group.

1. Source & structure

File	Purchases_List_Report-1.xls
Rows (PO lines)	2,778
PO date range	2025-07-03 to 2026-07-09
Active suppliers	194
Value field	Amount (authoritative purchase value)
Columns	Record No, Ref No, Branch, Item Code, Item Name, Specification, UOM, Material, Standard, Qty, Weight, Price, Bill No, Amount, Supplier, PPC/Store, Required Date, Lead Time, Lead Time2, Purchase Date, Lead Time3, MOP, DC No, Pass Qty, Weight4, PO Number, Item Category, Sourcing Officer, PO Date

2. Purchase position

Metric	Value
Total purchase value (window)	PKR 330,060,844
PO lines	2,778
Suppliers	194

Purchase lines by branch code

Branch code	Lines
QEN	1,060
QE	913
QCL	422
QB2	299
QBL	58
QE-II	17
IOL	9

Mode of payment (MOP)

MOP	Lines
On Credit	2,279
By Cash	304
On Advance	195

3. Lead time & delay logic

Supplier delay

Purchase Date - Required Date (positive => late). A positive gap means the material was purchased after it was required – a late delivery. The dataset also carries pre-computed Lead Time columns.

The assistant measures supplier reliability as the share of a supplier's PO lines delivered on or before the Required Date, and flags suppliers whose average delay is materially positive.

4. Procurement KPIs

- Purchase value by supplier / category / branch.
- Average and worst-case supplier delay (days).
- On-time delivery rate per supplier.
- Spend concentration – share held by top suppliers (supply risk).
- Credit vs cash vs advance mix (cash-flow exposure).